

**Consultancy Services for Preparation of Detailed Project Report (DPR) and Provision of Transaction Advisory Services (TAs) for the proposed development of three select TTDC properties in Tamil Nadu**

**RESPONSE TO QUERIES NO. 5**

S.NO	Clause and Page no.	QUERY RECEIVED	RESPONSE	ADDENDUM / CORRIGENDUM REQUIRED										
1.	Page No. 1, Sl.No 1, of the Addendum / Corrigendum No. 5	<p>The timeline indicated in the addendum seems to be brief in view of the scope of work outlined for the three sites.</p> <p>We put forward the following timelines for your consideration:</p> <table border="1" data-bbox="671 1106 1161 1599"> <thead> <tr> <th>Stage</th> <th>Timeline</th> </tr> </thead> <tbody> <tr> <td>Best fit cum feasibility study</td> <td>5 weeks</td> </tr> <tr> <td>Design stage including project finance &amp; structuring</td> <td>8 weeks</td> </tr> <tr> <td>Bid process management</td> <td>15 weeks</td> </tr> <tr> <td><b>Total</b></td> <td><b>28 weeks</b></td> </tr> </tbody> </table>	Stage	Timeline	Best fit cum feasibility study	5 weeks	Design stage including project finance & structuring	8 weeks	Bid process management	15 weeks	<b>Total</b>	<b>28 weeks</b>	No change.	No
Stage	Timeline													
Best fit cum feasibility study	5 weeks													
Design stage including project finance & structuring	8 weeks													
Bid process management	15 weeks													
<b>Total</b>	<b>28 weeks</b>													

